


RESEARCH PROGRAM GANTT TIMELINE

Faddeev–Amplituhedron–MZM

6-Month Research Sprint Plan

Topological Dilogarithm → Categorification → Geometric Model → Quantum Algorithm

24 Weeks · 12 Sprints · 4 Stages



▼

S9

Wk 17–18

Stage 3

Kagome BEC vortex lattice simulatio... 60h

BKT transition signature analysis 25h

M3.2 — RJMCMC sampler validated

▼

S10

Wk 19–20

Stage 4

QAOA circuit on NZ connectivity gra... 60h

p-layer sweep p=1.8, approximat... 50h

M3.3 — BEC vortex simulation with BKT...

▼

S11

Wk 21–22

Stage 4

GQPSO optimizer with Faddeev-wel... 60h

MZM qubit prototype (Kitaev chain, ... 60h

M4.1 — QAOA beating random baseline ...

▼

S12

Wk 23–24

Stage 4

QPU cloud experiments (IBM Eagle/... 30h

End-to-end integration test Stage1→4 40h

Paper drafts and grant report 40h

M4.2 — GQPSO converged

M4.3 — MZM fidelity ≥ 0.99

M4.4 — Integration test passed

Kagome

BKT tra

Summary Statistics

25	1,110
TOTAL TASKS	TOTAL HOURS
14	0%
MILESTONES	AVG PROGRESS
220h	245h
STAGE 1	STAGE 2
305h	340h
STAGE 3	STAGE 4
170h	420h
PI	POSTDOC A
6 tasks · 0% avg	8 tasks · 0% avg
310h	210h
POSTDOC B	GRAD STUDENT
6 tasks · 0% avg	5 tasks · 0% avg

Faddeev–Amplituhedron–MZM Research Program · 24-Week Sprint Plan
Made by Copilot